

Grant funded by Bill & Melinda Gates Foundation

Grant managed by University of Leeds

Start date - January 2020

End date – September 2023 (to be reviewed)





Activities completed page 1 / 3:

- 1. Phase 1 and 2 review of lessons learned from user experience
- 2. Improved user experience/functionality of web portal (language)
 - Automatic language translation for the portal added (Google app, over <u>100</u> languages)
 - Language translation added to selection grid, matrix and graphic (six languages)
 - Note this means that users can now read the portal, and use the graphic generator in Hindi and Bengali

Example SFD in Hindi







Activities completed page 2/3:

3. Improved user experience/functionality of web portal

- SFD Graphic Generator
 - sanitation containment system drawings added
 - improved matrix resultant calculations added and
 - additional help notes/explanatory texts added
- How to make and SFD helper videos added
- Improved method for uploading SFDs added

Examples of containment system drawings

X







Activities completed page 3/3:

- 4. SFD Data page added
- City search function
- Bar charts
- Summary data calculations
- Location map
- SFD aggregation function

e.g. for South Asia \rightarrow





Activities ongoing:

- 1. Support to users with SFD report publication (currently 241 cities on web portal)
- 2. SFD web portal resources language translation
- 3. Research -use of SFDs to map climate resilient sanitation
- 4. Research use of SFDs to map sanitation GHG emissions

Example SFD with emissions mapping (Kampala)



